TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)
Equity Action Plan Dec 2020 to March 2021

Name of Institute: Govt College of Engineering, Kalahandi

Part A: For soft activities
	Sl. No.
	Activity
	Action to be taken

	Coordinator from the institute
	Executing agency
	Date& duration 
	Frequency 
	Whether continuing from last action plan or new activity
	Indicator to measure outcome (should be quantifiable)
	Estimated Expenditure 
	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)
	If yes, what will be the source of funding

	1. 
	One week Programme on Engineering Mathematics
	First semester B.Tech results 2020 have not published. After publication of result then we have planned for this course
	Dr. Rajkishore Swain, Associate Professor,EEDept
	Pratap Kumar Pradhan,Kalahandi University, Bhawanipatna
	January 15-March 20 2021
	2
	New activity
	Better result of University without Backlog
	Rs. 50,000/
	No
	

	2. 
	Remedial class on English competency level soft skill and confidence level
	After first semester result published, Two days’ work shop will be conducted for weaker students those have backlog in communicative English.
	Dr. Priya S
Assistant Professor, Humanities
	Outside faculty near Bhubaneswar
	February 25-26 2021 
	2
	New activity
	Better result of University without Backlog
	Rs. 50,000/
	No
	

	3. 
	Remedial class on Engineering Mechanics competency level soft skill and confidence level
	After first semester result published, Two days’ work shop will be conducted for weaker students those have backlog in Engg. Mechanics
	Dr. Mrutunjan Rout
Assistant Professor,
Mechanical Engineering 
	Dr. B.P Samal, Professor Orissa Engineering College, Bhubaneswar
	February 10-15 2021 
	2
	New activity
	Better result of University without Backlog
	Rs. 40,000/
	No
	













Part B: For Minor Civil works

	Sl. No.
	Activity
	Coordinator from the institute
	Executing agency
	Date& duration 
	Indicator to measure outcome 
	Estimated Expenditure 
	Labor management Plan submitted to NPIU/SPIU (Yes/ No/In process)
	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)
	If yes, what will be the source of funding

	1. 
	
	
	
	
	
	
	
	
	

	2. 
	
	
	
	
	
	
	
	
	



Note: 
a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
b. If the activities are being carried out by the outside agency, mention name of the agency
c. Same activity if repeated should be mentioned in a new row
d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)
e. The amount should be mentioned in rupees only, no lakhs etc.
